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Rialto sound walls: Five down, four to go

Five sound walls along Highland Avenue in Rialto now
are complete, with the remaining four others in various
stages of construction.
Three of the completed walls are south of the free-
way corridor and two of the completed walls are north of
the corridor. All of the five walls are located between Spruce and River-
side Avenues. The remaining four walls scheduled for construction include:
¢ A wall between Spruce and Cactus, north of the future freeway. The
installation of masonry block is i
set to start March 18.
A wall from Willow Avenue to a
point just west of the Rancho
Verde Plaza, north of the future
freeway. Crews will place
temporary fencing and start the
concrete footing on March 18.
A wall between Tahoe and
Riverside, south of the future free-
way. Block work is planned to
begin the week of March 22.
A wall between Sycamore and Acacia, east of Riverside Avenue and
south of the future freeway.

Crews install masonry block on this
sound wall near Lilac Avenue,
which was completed in February.

Riverside, Ayala, Linden bridges under construction

Bridge construction is underway at Ayala Drive, Linden Avenue and,
most recently, Riverside Avenue.

Work on Ayala started in mid-February and is on schedule, despite
rainy weather. Construction of the Linden bridge started earlier this
month. Excavation for the Riverside bridge began March 18. The bridges
all are expected to be completed this fall.

To date, bridges at Alder Avenue and Locust Avenue have been com-
pleted. These bridges are located at the western end of the final eight
miles of the project.

To add or remove your name from the Under Construction email list, please send your
request to cdonahue@sanbag.ca.gov or call 1-866-HELP-210. This bulletin is a feature of
the Route 210 Public Information and Safety Program. Safety, It’s No Accident!

Improvements to
Ayala, Baseline
nearly complete

The first phase of
street improvements on
Ayala Drive and Base-
line in Rialto wrapped
up March 15.

These improvements
will help with the detour
of vehicles from High-
land Avenue later this
year.

Completed improve-
ments include the widen-
ing of Baseline between
Cactus and Fitzgerald
Avenues to two lanes in
both directions and the
widening of Ayala
between Easton and
Baseline to include two
southbound lanes.

The second phase of
the detour project will
place traffic signals at
the intersections of
Ayala and Riverside
and Ayala and Bohnert,
both of which now have
stop signs. Upgraded
traffic signals will be
placed along Baseline
at Ayala, Cactus, Lilac,
Willow and Riverside.
Work on the new traffic
signals is expected to
finish in April.




